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SUBJECT: ACTION MEMODRANDUM - Request for a Ceiling Increase to Complete
the Time-Critical Removal Action at the J E. Berger Site, Detroit Wayne
County. Michigan (Site ID #A537)

FROM Davic L. Anderson, On-Scene Coordinator
Emergency Response Branch - Section | e - 7

TO: Wilham E Muno, Director
Superfund Division

. ) )
THRU: Richard Karl. Chief K. }(aJ'
Emergency Response Branch

I. PURPOSE

The ru pose ot this Action Memorandum is to request and document approval to
expend an additional $389.610 which in addition to the previously approved project
ceiling of $630 270, brings the total project ceiling to $1,019,880 to complete the time-
critical removal action at the J E. Berger (JEB) site, Detroit, Wayne County, Michigan.
Emergency Response Contract Services (ERCS) personnel mobilized to the site to
begin Fhase 1 on November 4, 1996. Wastes remaining at the site include electrical
trransto: mers concrete, sludge, and soil containing hazardous levels of polychlorinated
piphenvis (PCHs)

During Phase 2, the United States Environmental Protection Agency (U.S EPA) plans
tc continue buillding surface decontamination, conduct limited decontamination of
fecility and city sanitary sewers, excavate and dispose of contaminated materials, and
remove and dispose of PCB-contaminated transformers. Since mobilization, additional
contammated areas have been discovered. As a result, additional funding is being
reques ed at this time This ceiling increase will be used to fund project completion.

Thus sitz 1s not on the National Priorities List (NPL).

Fapied on Recyded Pap:



ATTACHMENT 1

DETAILED CLEANUP CONTRACTOR ESTIMATE
J.E. BERGER SITE.
DETROIT, WAYNE COUNTY, MICHIGAN
FEBRUARY 1997

The estimated cleanup contractor costs necessary to complete the removal act:on at
the JEB site are as follows:

Personnel (including per diem) $131,000
Equipment - - 42,310
Materials o : - 8,000
Sampling and Analysis 3,600
. Transportation'and Disposal 50,000

$234,910
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Il. SITE CONDITIONS AND BACKGROUND
CERCLIS ID#: MID 525 002 261
A. PHYSICAL LOICATION AND SITE CHARACTERISTICS

The J.E. Berger site is located at 5300 Bellevue Avenue, Detroit, Wayne County,
Michigan. The geographical coordinates for the site are latitude 42° 22' 26.7" North
and longitude 83° 01' 40.4" West. This site qualifies as an Environmental Justice site
based on the information provided by a Landview population survey which provides
ethnic and income statistics for a 1-mile radius around the site. :

Additional investigation has continued through,out the removal action; building sewers
and soils on site have been identified that require removal. Several manholes in the
facility have been traced to the city sanitary sewers. Samples of solid or sludge-like
materials from these manholes are contaminated with PCBs well above removal action
levels (results range from 40.7 parts per million (ppm) to 21,410 ppm). Analyses of
geoprobe samples indicate PCB-contaminated soils up to 730 ppm.

This ceiling increase Action Memorandum will also expand the physical boundaries of
the JEB site which currently includes Lot 2 of the Confred Subdivision, 5300 Bellevue
Avenue (hereinafter referred to as “Lot 2"), to include the adjacent Lot 3 of the Confred
Subdivision, 5353 Concord Street (hereinafter referred to as “Lot 3" - Attachment 3).
Five PCB-contaminated electrical transformers have been identified in the building
located on Lot 3. U.S. EPA has received information indicating that the J.E. Berger
Company, which previously operated at both Lot 2 and Lot 3, installed these
transformers at the Lot 3 building to accommodate a tenant. Additional information
regarding the occupancy and ownership of this building is presented in the
enforcement addendum. U.S. EPA collected samples from all five transformers on
February 6, 1997. Laboratory analyses of these samples indicate PCB results ranging
from 2 ppm to 72 ppm.

B. REMOVAL ACTIONS TO DATE

Please refer to the attached Action Memorandum dated September 19, 1996. Since
November 4, 1996, the following activities have been conducted:

1) Develop and implement a site-specific work plan, inclUdlng a preposed.timeline;
2) Develop and implement a site-specific heaith and safety plan;

3) Provide site security measures which may include, but not be limited to, securlty
guard service, fencing, and window bcard-up services;
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4) Secure, stage, sample, and characterize all site wastes in drums and other
containers; :

5) " Excavate approximately 6 feet below grade in a limited area of the footprint of
the building described as Lot 2 (the subject of the original Action Memorandum);

6) Remove all remainihg wood block flooring and dispose of it if necessary;‘ |

7) Remove and dispose of nonhazardous debris in order to facilitate
. decontamination of building floors and walls;

8) = Fully characterize and identify contamination external to the facility (according to
a Quality Assurance Project Plan). Decontaminate (or encapsulate residual
contamination as appropriate) external impervious surfaces and remove and
dispose of external non-impervious substances;

9) Decontaminate buuldlng walls, floors, and ceilings and sample to verify that the
structure(s) has been cleaned to acceptable levels;

10) Transport and dispose of all hazardous substances, pollutants, and
contaminants at a U.S. EPA-approved disposal facility as appropriate for the
materials to be disposed of and in accordance with the U.S. EPA's Off-Site Rule
(40 CFR § 300.440).

| The ceiling increase being requested will provide the funding necessary for project

completion.

. THREATS TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT
AND STATUTORY AND REGULATORY AUTHORITIES

The conditions at the JEB site continue to present an imminent and substantial threat to
the public health, or welfare, and the environment and meet the criteria for a removal
action as stated in the National Contingency Plan (NCP) 40 CFR Section 300.415,
Paragraph (b)(2) specifically:

1)  Actual or potential exposure to nearby populations, animals, or the food
chain from hazardous substances or pollutants or contaminants;

Samples of solid or sludge-like matér‘i,als from manholes within Lot 2 are contaminated

‘with PCBs ranging from 242 ppm to 14,000 ppm. Any event that may dislodge or move

these PCB-contaminated materials would further contaminate the City of Detroit's

sanitary sewers. These sewers bypass directly to the Detroit River during periods of
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“heavy flow; this presents the opportunity for PCB-contaminated materials to reach the
Detroit River.

Additional investigation of subsurface soils in Lot 2 was conducted to determine
whether PCB-contaminated oils had migrated through cracks in the base concrete that
supported the wood block flooring removed in phase one of the removal action. One
isolated area was identified with PCB contamination reaching 740 ppm. As discussed
in the original Action Memorandum, the integrity of the roof of the JEB building on Lot 2
is poor. To date, no future use of the building on Lot 2 has been identified; it has been
a common past practice for the City of Detroit to raze buildings on tax reverted
properties in order to allow redevelopment. Demolition of this building on Lot 2 would
expose PCB-contaminated soils at the ground surface in this mixed residential and
commercial/industrial neighborhood. .

2) Hazardous substances or poliutants or contaminants in drums, barrels,
tanks, or other bulk storage containers that may pose a threat of release;

Recently identified transformers located in Lot 3 present a potential threat of release.
The neighborhood surrounding the site is known for illegal scrap metal salvaging
activity. The transformers are installed on the third floor of Lot 3 and are located next
to a trap door accessing the ground floor of the building. The transformers contain
(and are connected to), a significant amount of valuable copper. Should
scrappers/trespassers access this area and attempt to salvage metal, it is likely that
they would drain the PCB-contaminated fluids into the building beneath the transformer
- room. A manhole for the sanitary sewers exists in the building within 50 feet of the
‘transformer location. Any improper release of PCB fluids from these transformers
would either contaminate the interior of Lot 3, or allow discharges to the sanitary
district. :

3) - Weather conditions that may cause hazardous substances or pollutants
or contaminants to migrate or be released;

As discussed in the original Action Memorandum, the integrity of the roof of the JEB
buiiding on Lot 2 is poor. As a result, precipitation readily enters the buiiding causing
water to collect on the floors and to enter building sewers. The addition of this
precipitation could cause PCB-contaminated materials to become dislodged and wash
downstream to the sewage treatment plant or even directly to the Detroit River. Any
soils that may become exposed by building demolition would also be readily eroded

- from the site, allowing PCB contamination to migrate beyond current site boundaries in
this mixed residential and commercial/industrial neighborhood.



IV. ENDANGERMENT DETERMINATION

Given the site conditions, the nature of the suspected hazardous substances on site,
and the potential exposure pathways described in Sections Il and 11l above, actual or
threatened releases of hazardous substances from this site, if not addressed by
implementing the response actions selected in this Action Memorandum, may present
an imminent and substantial endangerment to public health or welfare, or the
envxronment :

V. PROPO§@ ACTION AND ESTIMATED COSTS
As mentioned in Seétion Il A of thié Action Memorandum, new site conditions have
been discovered and building decontamination efforts are ongoing. Therefore, the
proposed removal activities should be as follows: ,

1) Continue impile'r.nentation’of a site health and safety plan;

2) Continue site secuirity;

3) Continue decontamination of building surfaces;

4) Remove and dispose of PCB-contaminated fluids from electrical transformers;

5) Excavate approximately 6 feet below grade (approximately 30 cubic yards) in a
limited area of the footprint of this building on Lot 2;

6) Remdve contaminated sludge and solids (approximately 5 cubic yards) that have
been identified in manholes; _

7) Complete transportation and disposal of aI| on-site waste to a U.S. EPA-
approved facility.

Removal activities will require a total of 30 on-site working days to complete. The OSC
has begun planning for the provision of post-removal site control, consistent with the
provisions of Section 300.415 (k) of the National Contingency Plan (NCP).

The detailed cleanup contractor estimate for project completion is presented in

- Attachment 1 and estimated project costs are summarized below:
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REMOVAL PROJECT CEILING ESTIMATE

CEILING ESTIMATE

. Current -~ Proposed Proposed
EXTRAMURAL COSTS: Ceiling Increase Ceiling
Cleanup Contractor $358,500 $234,910 $ 593,410
Contingency (15%) 53,775 35,250 89,025
Subtotal $412,275 $270,160 $ 682435
USCG/AST $ 20,000 $ 15000 $ 35,000
Total START 56,200 15,000 - 71,200
Extramufal Subtotal $488,475  $300,160 $ 788,635
Extramural Contingency (20%) - $ 97695 $ 60050 $ 157,745
TOTAL EXTRAMURAL COSTS $586,170 $360;210 $ 946,380
INTRAMURAL COSTS:
U.S. EPA Direct Costs _ $ 14850 $ 9,900 $ 24,750
[$30X(300 Regional Hrs+ 30 HQ Hrs)] : -
U.S. EPA Indirect Costs $ 29250 $ 19500 $ 48750
($65 X 300 Regional Hours)
TOTAL INTRAMURAL COSTS § 44,100 $ 29400 $ 73,500
TOTAL REMOVAL PROJECT . '
$630,270  $389,610 $1,019,880

The response actions described in this memorandum directly address actual or
‘threatened releases of hazardous substances, pollutants or contaminants at the site
which may pose an imminent and substantial endangerment to public health and safety
and to the environment. These response actions do not impose a burden on affected
property disproportionate to the extent to which that property contributes to the
conditions being addressed.

Applicable or Relevant and Appropriate Requirements (ARARS)

Ail ARARs will be complied with to the extent practicable. U.S. EPA sent a Iettef to
John Russell, MDEQ, on June 4, 1996, requesting that the MDEQ identify State
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ARARs. A response, dated.July 9, 1996, was received that provided generic cleanup
criteria that are employed by the MDEQ. Any additional State ARARs identified in a
timely manner for this removal action will be complied with to the extent practicable. All
RCRA hazardous wastes (ignitable liquids) will be disposed of at an approved RCRA
disposal facility. All PCB-contaminated materials will be disposed of at an approved .
Toxic Substances Control Act (TSCA) facility.

V. CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR NOT
TAKEN

Delayed action may result in the exposure of hazardous substances to the public and
the environment. The time-critical removal action started on November 4, 1996, and
the additional funds are needed to insure that this removal is finally completed.

VIi. OUTSTANDING POLICY ISSUES

None

VIl ENFORCEMENT

For administrative purposes, information concerning confidential enforcement strategy
for this site is contained in the Enforcement Confidential Addendum
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IX. RECOMMENDATION

This decision document represents the selected removal approach for the JEB site,
located in Detroit, Wayne County, Michigan, developed in accordance with CERCLA as
amended by SARA, and is not inconsistent with the NCP. This decision is based on
the Administrative Record for the site. Attachment 2 identifies the items that comprise
the Administrative Record upon which the selection of the removal action is based. -

Because conditions at the site continue to meet the NCP, Section 300.415 (b) (2)
criteria for a removal action, | recommend your approval of the proposed ceiling
increase of $389,610. The total project ceiling, if approved, will be $1,019,880. Of this,
an estimated $840,180 may be used for cleanup contractor costs. You may indicate
your decision by signing below: : '

APPROVE: M [O'i,«w— . DATE: 4@/@«»/:—7

Director, Superfund DIVI on

DISAPPROVE: | : DATE:
Director, Superfund Division

Enforcement Addendum

Attachments:

Independent Government Estimate

Index to the Administrative Record

Figure 1 - Detailed Site Location Map -
September 19, 1996, Action Memorandum

cc: E. Watkins, U.S. EPA, OERR, 5202-G- .
D. Henne, U.S. Department of the Interior
A. Howard, MDEQ
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NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION



ENFORCEMENT ADDENDUM UPDATE NO. 1
FEBRUARY 1997
2 PAGES

HAS BEEN REDACTED

NOT RELEVANT TO THE SELECTiON OF THE REMOVAL ACTION
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ATTACHMENT 2

ﬁ,S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION .

ADMINISTRATIVE RECORD
FOR
J.E. BERGER SITE
DETROIT, MICHIGAN

ORIGINAL
SEPTEMBER 11, 1996

NO. DATE AUTHOR RECIPIENT TITLE/DESCRIPTION PAGES
1 08/30/88 Monroe, B., Canosa, D., Letter re: 10
Michigan J.E. Berger Report on
Department of Corporation Inspection to
Natural Determine
Resources Compliance with
Directives to
Cleanup PCB
Contaminated Areas
w/Attachments
2 02/15/96 Powers, R., El-Zein, J., Letter re: 2
U.S. EPA U.S. EPA Request for Further
o Information on
Contamination
Levels Remaining at
the J.E. Berger
Site
3 06/04/96 Anderson, D., Russell, J., Letter re: . 1
U.S. EPA Michigan Requesting
- Department of Applicable or
Environmental Relevant and
Quality Appropriate
Requirements for
‘the J.E. Berger
Site, Detroit, MI
4 07/02/96 Harris, R., Gonzalez, M., Letter and 2
Michigan U.S. EPA Certificate re:-
Department of Consent to Enter
Natural State Own Property
Resources
5 07/09/96 Russell, J., Anderson, D., ‘Letter re: Answer 126
Michigan U.S.-EPA ‘to Request for
Department of Applicable or
Environmental Relevant and
Quality Appropriate '

Requirements for

the Berger Electric
Site, Detroit, MI,
et al, w/Attachments
(1) MDEQ ERD
Operational Memo #8,

. Revision 4, June 5,

1995 and Memo #14,
Revision 2, June 2,
1995 w/Draft
(cont'd)
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DATE

(cont'd)

08/31/96

09/19/96

02/13/97

02/13/97

02/13/97

00/00/00

AUTHOR

Ecology &

Environment,

Inc.

Anderson,
U.S. EPA

Anderson,

‘U.S. EPA

- Anderson,

U.S. EPA

Anderson,
U.S. EPA

Anderson,
U.S. EPA

RECIPIENT

U.S. EPA

Muno, W.,
U.S. EPA

UPDATE #1
FEBRUARY 18, 1997

File

File

File

Muno, W., -

U.S. EPA

*J.E. Berger AR
Original/Update #1
Page 2

TITLE/DESCRIPTION PAGES

Addendum, May 14,
1996, (2) Part 201,
Natural Resources
and Environmental
Protection Act

Site Assessment 64
Report for J.E. :
Berger Site,

Detroit, MI .

Action Memorandum: 16
Request for a Time-
Critical Removal

Action at the J.E.
Berger Site,

Detroit, MI

Memorandum re: 20
Analytical Results

of Facility Manhole
Samples

Memorandum re: 7
Analytical Results
of Geoprobe Samples

Memorandum re: 21
Analytical Results

of Samples Related

to Electrical
Transformers

Action Memorandum:
Request for a Ceiling
Increase to Complete
the Time-Critical
Removal Action at

the J.E. Berger Site
(PENDING)
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}

s UNITED STATES ENVIRONMENTAL PROTECTION AGENCY -
- . REGION §
2 P EMERGENCY RESPONSE BRANCH

M . | 9311 GROH ROAD, ROOM 216
i - : " GROSSE ILE, M 48138-1697
WSEP 19 ]996,
REPLY TTATTENT 28 TF
MEMORANDUM

SUBJECT: ACTION MEMORANDUM - Request for a Time-Critical Removal Action at
the J.E. Berger Site, Detroit, Wayne County, Michigan (Site ID #A537)

FROM: David L. Anderson, On-Scene»Coordinatof '

60
Emergency Response Branch - Section 1 QM y
TO: William E. Muno, Director

: Superfund Division

THRU:  Richard Karl, Chief P )(,_,.(_

Emergency Response Branch

L PURPOSE

The purpose of this memorandum is to request and document your approval to expend
up to $630,270 to abate an imminent and substantial threat to public health and the
environment posed by the presence of ignitable wastes and polychlorinated biphenyls .
(PCBs) in abandoned drums and electrical equnpment at the J.E. Berger (JEB) site in

- Detroit, Wayne County, Michigan.

The response action proposed herein will mitigate threats to public health, welfare, and
the environment posed by the presence of uncontrolled hazardous substances located
at the site. Proposed removal actions include assessment of chemical hazards on the
site, securing the site to prevent public access to waste streams, stabilization of the
hazardous substances and materials, and removal and disposal of hazardous
substances and materials on the site. Unrestricted access to hazardous substances .
and materials and repeated site trespassing and vandalism require that this removal be
classified as time cntlcal The pro;ect will require an estimated 45 working days to
complete. ,

This site is not on the National Priorities List.
CERCLIS ID # MID 525 002 261

' Aai
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The J.E. Berger site is located at 5300 Bellevue Avenue, Detroit, Wayne County,
Michigan. The geographical coordinates for the site are latitude 42° 22' 26.7" North
and longitude 83° 01' 40.4" West. The JEB site consists of one abandoned industrial
maintenance facility that is located within an approximately 50,000-square-foot portion.

.of a building that shares common walls with separate warehousing operations within

the complex. This complex covers four city blocks. The site is bordered on the north

~ and south by adjacent warehouses, on the east by Concord Avenue, and on the west

by Bellevue Avenue. Access to the JEB site is unrestricted; overhead doors to the
warehouse are in poor condition and have paneis missing. The roof has gaping holes,
and access is possible via external ladders on the side of the building to PCB-
contaminated electrical equipment and drum locations. The surrounding neighborhood
has mixed residential, industrial, and commercial warehousing usage. ‘

The J.E. Berger Company is a former operation that reconditioned industrial electrical
components such as AC and DC motors, electrical control panels, transformers, and
dynamometers. The JEB site was originally part of the Packard Motor plant. The J.E.
Berger Company operated-at this location from approximately 1958 to 1990 when the
company was dissolved by the State of Michigan. 3
The United States Environmental Protection Agency (U.S. EPA) has had limited
previous involvement with this site. The J.E. Berger Company conducted a voluntary
cleanup of PCB-contaminated areas in outside storage yards and surrounding
residential areas from approximately 1986 to 1988. The Michigan Department of
Natural Resources (MDNR) oversaw this effort and approved final cleanup measures.
MDNR file information indicates that this cleanup effort did address the loading docks
of the facility, however, no further indication exists of a cleanup being conducted within
the facility. Disposal of some heavily PCB-contaminated wood block ﬂoorlng was also
mentioned in the MDNR file mformatnon

The JEB site came to the attention of the U.S. EPA through a referral from the Detroit
Brownfields group which is comprised of representatives from several City and
Michigan Department of Environmental Quality (formerly MDNR) departments. A
request was made for additional information on environmental contamination and an

" evaluation of threat to human health and the environment based on historical

information and the Brownfields group’s efforts to promote development of the Packard
Complex.

Tax records maintained by the State of Michigan indicate that the property is currently
held in receivership due to lack of payment of back taxes. The redemption is reported
to have elapsed on June 14, 1996

The commercnallmdustnal neighborhood surrounding the JEB site has been identified
by State and local governments as an area targeted for Brownfields redevelopment.
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Continued State/local response activity at this site may include demolition of the
existing structure due to the condition of the roof.

On April 15 and 22, 1996, U.S. EPA On-Scene Coordinator (OSC) David L. Anderson
and the U.S. EPA's Superfund Technical Assessment and Response Team (START)
conducted a site investigation at the JEB site. U.S. EPA identified 4 metal bins filled
with PCB capacitors and approximately SO steel and poly drums containing various oils
and solvents. Large piles of debris (pallets, roofing materials, scrap metal, trash) and
wood-block flooring are also present in the building. Oily, sludge-like grime also covers
much of the flooring. Further inspection revealed that wood-block floormg remained in
place in much of the buuldmg

Samples collected for laboratory analysis tested positive for PCBs and ignitable liquids.
" The Toxic Substances Control Act (TSCA), 15 U.S.C. §§ 2601 et seq., defines
standards for PCB cleanup and disposal under 40 CFR 700. Two samples contain
PCBs over 800,000 parts per million (ppm): one was an oily sludge scraped from the
floor next to staged drums the other was fluid from a capacitor. One additional sample
of oily sludge from the floor tested over 1,300 ppm PCBs. Definitions located in 40
CFR 761.123 identify PCB levels over 500 ppm as a high concentration. The elevated
levels of PCBs on site also exceed the TSCA/EPA policy cleanup levels of 25 ppm or
50 ppm (40 CFR 761.125). This same section describes high contact
residential/commercial restricted and non-restricted access locations. 40 CFR
761.125(c)(3)(ii) requires that high concentrations PCB spills located in indoor
locations with restricted access be decontaminated to 10 micrograms per 100 square
centimeters. Wipe sample JEB29 from oil stains located outside the building also

* . tested positive for PCBs at 57 micrograms per 100 square centimeters. 40 CFR .

- 761.125(c)(4)(iii) requires that spills of this concentration be decontaminated to 10
micrograms per 100 square centimeters or decontaminated to below 100 mucrograms
per 100 square centimeters and encapsulated.

Two samples for flash point indicated resuits of 118 degrees Fahrenheit (° F) and

130° F. Regulations promulgated under the Resource Conservation and Recovery Act
(RCRA), 42 U.S.C. §§ 6901 et seq., at 40 CFR 261.20 and 261.21 regulate a solid
waste which exhibits the characteristic of ignitability as a hazardous waste with waste
caode DO01. Under 40 CFR 261.21(a)(1), a liquid solid waste, other than an aqueous
solution containing less than 24 percent alcohol by volume, with a flash point below

- 140° F exhibits the characteristic of |gn|tab|l1ty
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Hl. .THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHORITIES

The conditions at the JEB site present an imminent and substantial threat to the public
health, or welfare, and the environment and meet the criteria for a removal action as
stated in the National Contingency Pian (NCP), Section 300.415, Paragraph (b )(2),
specifically:

1)  Actual or potential eprosure to nearby populations, animals, or the food .
chain from hazardous substances or pollutants or contaminants;

U.S. EPA collected samples of oils from drums and capacitors and samples of solids
“from soil and wooden floor blocks. Analytical results showed elevated levels of PCBs.
Sample JEB3, a grab sample of oily dirt from inside the JEB building, contained

390 milligrams per kilogram (mg/kg) of Arochlor 1242 and 1,000 mg/kg of Arochlor
1260 at levels of 1,000 mg/kg. Sample JEB6, a grab sample of oily soil collected
adjacent to staged drums, contained 840,000 mg/kg of Arochlor 1016. Sample JEB7, a
sample of oil drained from a small capacitor, contained 810,000 mglkg Arochior 1016.
A number of the wipe samples collected demonstrated elevated PCB levels, as well,
with concentrations up to 1,200 micrograms per 100 square centimeters. The wipe
sample collected outside the building, JEB29, tested positive for PCBs above the 10
microgram cleanup target level cited in 40 CFR 761.125(c)(4)(iii), “Requirements for
decontaminating spills in unrestricted access areas.” Aloclor 1016, 1242, and 1260 are
hazardous substances listed in Table 302 of the NCP, 40 CFR Part 300.

While the front entrance and overhead loading bay doors of the JEB building are
locked, wooden panels in the overhead doors are regularly kicked in by vandals. This
provides ready access to trespassers and children. In addition, sections of the
building's roof are missing and could provide another point of access. This ease of
access provides ample opportunity for exposure to hazardous materials by both
humans and animals that enter the dilapidated building. The holes in the roof also
provide an avenue for PCBs to volatilize to the outside air.

Vandals and individuals attempting to scavenge the building for saleable scrap would

be at extreme risk of exposure by direct contact with PCBs. Trespassers and animals
entering the building could track the contamination out into the surrounding residential
neighborhoods upon leaving the JEB building. -

During the site assessment; U.S. EPA observed evidence of the presence of transient
or homeless people living and sleeping on the streets or seeking shelter in the building.
Children have also been observed playing in this area. Such mduvuduals are at severe
risk of exposure through direct contact.
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2) Hazardous substances or pollutants or contaminants in dfums. barrels,
tanks, or other bulk storage containers that may pose a threat of release;

U.S. EPA identified numerous drums containing oils and other liquids throughout the
JEB facility. The drums range in condition from good to poor, and several are missing
bungs or entire lids. In addition, a limited number of capacitors were observed in the
building. Analytical results indicate that at least a portion, of these liquids are
contaminated with PCBs and others are ignitable hazardous waste under the criteria
set forth in 40 CFR § 261.21. As the drums and containers are not properly stored and
are not securely sealed, they could be overturned, allowing the contents to spill. The
numerous holes in the building's roof allow precipitation to enter in certain areas.
Partially open drums stored in these areas could fill with rainwater and overflow to the
ground.

Hazardous chemicals spilled within the building would increase the potential for direct
exposure of individuals and animais entering the JEB facility. The potential also exists
for spilled materials to enter the drain system within the building and, thereby, mlgrate
off site. 4
/
3) - Weather conditions that may cause hazardous substances or pollutants
or contamlnants to migrate or be released

As previously mentioned, the integrity of the roof of the JEB building is poor. As a
result, precipitation readily enters the building causing water to collect on the floors and
to enter several of the open drums. The addition of this precipitation could cause drum
contents to overflow and be released to the environment. The holes in the roof also
allow heating by direct sun and freezing winter temperatures to further degrade the
integrity of the containers. Historic spills and poor housekeeping practices throughout
the building have caused wood-block flooring to be oil soaked and stained and ,
concrete floors to be saturated with oil. The introduction of rainwater and snowmeit to
this material could cause it to be spread to other parts of the mterconnected
warehouses and out of the building to surroundmg souls

4) Threat of fire or explosion,;

Two oil samples collected from 55-gallon drums in-the main JEB warehouse exhibited -
the characteristic of ignitability by virtue of low flash points. The liquid contents of
samples JEB21 and JEB25 exhibited flash points of 130° F and 118° F, respectively.
Both of these values are below the regulatory level of 140°F set forth in 40 CFR §
261.21 for the characteristic of ignitability. Due to this characteristic, the contents of -
both of these drums could readily be ignited if exposed to sparks or flames by vandals
or illegal scrappers. While other material sampled did not meet the characteristic
definition of ignitability, the materials would serve as fuel to sustain a fire once ignited.
Because the warehouses are largely interconnected, any fire that broke out at the JEB -
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site would spread to warehousing areas of adjacent or nearby businesses and
endanger scores of people and millions of dollars worth of property. -

IV. ENDANGERMENT DETERMINATION

Given the site conditions, the nature of the suspected hazardous substances on site,
and the potential exposure pathways described in Sections Il and |1l above, actual or’
threatened releases of hazardous substances from this site, if not addressed by
implementing the response actions selected in this Action Memorandum, may
presentan imminent and substantial endangerment to public health, or welfare, or the
environment.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

The OSC proposes to undertake the follownng actions to mmgate threats posed by the
presence of hazardous substances at the JEB site: :

1)  Develop and implement a site-specific workplan, inciuding a proposed timeline:

2) Developand implemeht a site-specific health and. safety plan;
(
3) Provide site security measures which may include, but not be limited to secunty ~
guard service, fencing, and window board-up services;

4) Secure, stage, sample, and characterlze all site wastes in drums and other
containers;

5) Overpack and secure leaking and deteriorated drums and containers;
6) Remove all remaining wood-block ﬂoori'ng and dispose if necessary,

7)  Remove and dispose of non-hazardous debris in order to facilitate
decontamination of building floors and walls;

8)  Fully characterize and identify contamination external to the facility (according to
a QAPP). See above. Decontaminate (or encapsulate residual contamination
as appropriate) external impervious surfaces and remove and dispose of
external non-impervious substances.

9) Decontaminate building walls, floors and ceilings, and sample to verify that the
structure(s) have been cleaned to acceptable levels.
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10) Transport and dispose of all hazardous substances, poliutants and contaminants
at an U.S. EPA-approved disposal facility as appropriate for the materials to be
disposed of and in accordance with the U.S. EPA's Off-Site Rule
(40 CFR § 300.440).

The OSC has initiated planning for provision of post-removal site control consistent
with the provisions of Section 300.415(k) of the NCP. However, this removal action is
anticipated to eliminate all ignitable and PCB-contaminated wastes leavmg a clean
building that will require no post removal site controls. ‘

The detailed cleanup contractor cost estimate is presented in Attachment 1 and

_estimated project costs are summarized below:

. REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAL COSTS: |
“Cleanup Contractor - $358, 500
_ COntingency (15%) A , 53775
Subtotal R . sa12.278
USCGI/AST | $20,000
Total START 56.200
Extramural Subtotal | $488,475
Extramural Contingency (20%) - $97.695
TOTAL EXTRAMURAL COSTS | $586,170

INTRAMURAL COSTS:

- U.S. EPA Direct Costs $14,850

$30 X (450 Regional Hours)+45 HQ Hours ‘
U.S. EPA Indirect Costs - 929,250
$65 X (450 Regional Hours)

TOTAL INTRAMURAL COSTS $44,100

TOTAL REMOVAL PROJECT CEILING ESTIMATE  $630,270
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The response actions described in this memorandum directly address the actual or
threatened release at the site of a hazardous substance, or of a pollutant, or of a
contaminant which may pose an imminent and substantial endangerment to public
health or weifare or to the environment. These response actions do not impose a
burden on affected property disproportionate to the extent to which that property
contributes to the conditions being addressed.

Applicable or Relevant and Appropriate Requirements

All ARARs will be complied with to the extent practicable. U.S. EPA sent a letter to
John Russell, MDEQ, on June 4, 1996, requesting that the MDEQ identify State
ARARs. A response, dated July 9, 1996, was received that provided generic clean-up
criteria that is employed by the MDEQ. Any additional State ARARS identified in a
timely manner for this removal action will be complied with to the extent practicable. All
RCRA hazardous wastes (ignitable liquids) will be disposed of at an approved RCRA
disposal facility. All PCB-contaminated materials will be disposed of at an approved
TSCA facility.

Continued risk to public heaith and the environment will result if no or delayed action
ensues. .

Vil. QUTSTANDING POLICY ISSUES

Nohe
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DISAPPROVE: ] DATE:
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VIII. ENFORCEMENT
For administrative purposes, information concerning the enforcement strategy for this site is

contained in the Enforcement Confidential Addendum. No viable potentially responsible parties
have been identified at this time for the proposed removal action at the J E. Berger site.

IX_ RECOMMENDATION

This decision document represents the selected rémova.l action for the JEB site, located in Detroit,
Wayne County, Michigan, developed in accordance with CERCLA as amended, and is not

inconsistent with the NCP. This decision is based upon the Administrative Record for the site.”

Conditions at the site meet the NCP Section 300.415(b)(2) criteria for a removal, and I
recommend your approval of the proposed removal action. The total project ceiling, if approved,
will be $630,270. Of this, an estimated $509,970 may be used for cleanup contractor costs. You

“may indicate your decision by signing below.

APPROVE: M£ P __ DATE 7/{,/75

Director, Superfund 9{vision )

Director, Superfund Division

Enforcement Addendum
Attachments
. -Detailed cleanup Contractor Cost Estimate
2 Administrative Record Index

cc:  E. Watkins, U.S. EPA HQ, 5202-G
‘D. Henne, U.S. Department of the Interior
A. Howard, MDEQ, ERD
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A. Baumann, SRT-SJ

J. El-Zein, SE-GI

R. Karl, SE-5J

W. Messenger, SE-5J

L. Fabinski, ATSDR, ATSD-4J

T. Lesser, P-19J

D. Anderson, SE-5J

M. Gonzalez, C-29A

ERB Read File (C. Beck), SE-5J

ERB Delivery Order File (C. Norman), SE-SJ
ERB Site File (A. Matlak, SF Central File Room), SMR-7J
Contracting Officer, MCC-10J

M. Bensing, SE-5J
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ENFORCEMENT ADDENDUM
SEPTEMBER 1996
2 PAGES

HAS BEEN REDACTED

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION



ATTACHMENT 1

DETAILED CLEANUP CONTRACTOR ESTIMATE
2 PAGES

HAS BEEN REDACTED

NOT RELEVANT TO THE SELECTiON OF THE REMOVAL ACTION
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08/30/88

02/15/96

06/04/96

07/02/96

ATTACHMENT 2

AR

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD

FOR

J. E. BERGER SITE
DETROIT, MICHIGAN

ORIGINAL

SEPTEMBER 11, 1996

Authorx

Monroe, B.,
Michigan
Department of
Natural
Resources

Powers, R., .
U.S. EPA

1

Anderson, D.,
U.S. EPA

Harris, R.,
Michigan
Department of
Natural '
Resources

Recipient

Canosa, D.,
J.E. Berger
Corporation

\

El-Zein, J.,
U.S. EPA

Russell, J.,
Michigan ’
Department of
Environmental
Quality o

N

Gdnzalez, M.,
U.S. EPA

Title/Description Pages

Letter re.: 10
Report on

Inspection to
Determine

‘Compliance with

Directives to

-.Cleanup PCB

Contaminated Areas
w/Attachments -

Letter re.: . 2
Request for Further
Information on
Contamination

Levels Remaining at

the J.E. Berger

Site

Letter re: : 1
Requesting
Applicable or

_.Relevant and

Appropriate
Requirements for
the J.E. Berger:
Site, Detroit, MI

Letter and 2
Certificate re.:
Consent to Enter

State Own Property
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No.
5

6

7

Date
07/09/96

08/31/96

09/19/96

Author Recipient

Russell, J., Anderson, D.,

Michigan U.S. EPA

Department of

Environmental

Quality

Ecology & U.S. EPA

Environment, :

Inc.

Anderson, D., Muno, W.,
U.S. EPA

U.S. EPA

May 14,

J.E. Berger Site
Original
Page 2

Title/Description Pages

Letter re.: 126
Answer to Request

for Applicable or
Relevant and
Appropriate
Requirements for -

the Berger Electric
Site, Detroit, MI,

et al, LA
w/Attachments:

1) MDEQ

Environmental
Response Division

. Operational Memo

#8, Revision 4,
June 5, 1995 and
Memo #14, Revision
2, June 2, 1995
w/Draft Addendum,
1996

2) Part 201,
Natural Resources
and Environmental
Protection Act

Site Assessment . 64
Report for J. E.

Berger Site,

Detroit, MI

Action Memorandum: 16

" Request for a Time-

Critical Removal

Action at the J. E.

Berger Site,
Detroit, MI



